
City of Seattle 
Office of City Auditor 
Susan Cohen, City Auditor       
 
Date: January 12, 2004 
 
To: Councilmember Nick Licata 
 

From: Susan Cohen, City Auditor   
 
Subject:  Supportive Housing Program Audit Follow-Up Review 
 
 
During the Washington State Auditor’s Office presentation of the Citywide audit at the 
October 1st meeting of the Finance, Budget, Business and Labor Committee, you asked my 
Office to follow up a concern regarding the Human Services Department’s McKinney 
Supportive Housing Program.  The Washington State Auditor’s Office found that the City had 
not submitted annual progress reports for any Supportive Housing Program grants in 2002, 
within the 90-day time period required by the U.S. Department of Housing and Urban 
Development.  The Department of Housing and Urban Development’s Regional Office as well as 
the Office of Audit released reports in December 2001 and June 2003 that contained findings 
regarding the adequacy and timeliness of the Supportive Housing Program’s annual reporting 
practices.  Based on our review, we concluded that the Human Services Department has 
successfully resolved the annual progress reporting issues identified in 2002.  Our conclusion is 
consistent with the U.S. Department of Housing and Urban Development Regional Office’s 
formal approval of the City’s new annual progress reporting and grant close-out procedures.  The 
Regional Office also closed its case findings related to the City’s annual progress reporting in 
November 2003. 
 
This follow-up review focuses on the Supportive Housing Program’s efforts to implement 
corrective procedures to improve its annual progress reporting process.  In addition, we assessed 
the annual progress reports for all five grants that closed out after the release of the Washington 
State Auditor’s Office report to determine whether the Supportive Housing Program improved its 
compliance with federal reporting requirements. 
 
Introduction and Background 
 
The U.S. Department of Housing and Urban Development’s Supportive Housing Program is 
designed to promote the development of supportive housing and supportive services for 
homeless persons. The McKinney Homeless Assistance Program provides funding for a wide 
variety of capital, operating, and supportive services associated with transitional and permanent 
housing programs for homeless people.  The major program goals include increased residential 
stability; increased skill level and/or income of participants; and greater self-determination.   
 
Federal supportive housing grants that are provided to states, local governments, and other 
organizations can be used to provide transitional or permanent housing; housing developed in 
conjunction with innovative or alternative projects; and supportive services for homeless persons 
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not provided in conjunction with supportive housing.  The City of Seattle received federal 
funding for 32 Supportive Housing project grants that were active during 2001 and 2002.1   
 
Scope of Review 
 
This follow-up review focuses on annual progress reporting and close-out processes for five of 
the 32 Supporting Housing Program grants with scheduled deadlines that followed the release of 
the Department of Housing and Urban Development’s McKinney Programs Management 
Review in June 2003.  In assessing the Supportive Housing Program’s compliance with federal 
annual progress reporting requirements and internal close-out procedures, we: 
 

Conducted interviews with U.S. Department of Housing and Urban Development, City 
Human Services Department, and Supportive Housing Program management and staff; 
Reviewed federal Supportive Housing Program requirements and regulatory literature, and 
the City Supportive Housing Program’s revised annual progress report and close-out policies;  
Interviewed Washington State Auditor’s Office personnel assigned to the 2001 and 2002 
Citywide audit team and reviewed five McKinney Supportive Housing Program audit files; 
Developed a Supportive Housing Program matrix to assess compliance with federal program 
requirements and internal Human Services Department close-out procedures;  
Analyzed Supportive Housing Program annual progress reports and close-out tracking data 
and evaluated annual progress reports submitted by Project Sponsors and the City’s internal 
checklist for the five grant projects that closed out subsequent to June 2003.  

 
Analysis and Observations 
 
Our analysis and observations are based on a schedule review and qualitative assessment of the 
five grant projects scheduled to close out after June 2003.  Exhibit 1 below identifies the grants, 
along with the annual progress report (APR) deadlines and submission dates. 

 
1Two of the 32 McKinney Supportive Housing grants, which funded new housing construction, acquisition, and 
rehabilitation projects, were not reviewed by the Washington State Auditor’s Office during its 2002 audit of the 
Supportive Housing Program. 
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EXHIBIT 1 
ANNUAL PROGRESS REPORT/CLOSE-OUT DATES 

Grant 
Number Project Sponsor 

Grant 
Amount 

Grant 
Ending 

Date APR Due 
APR to HUD 

(Actual) 
B100025  AHA '01—Dorothy Day  $  25,423  5/31/03  8/31/03  8/29/03  

B000015 
 Seattle Children's Home 
 Cedar House   $336,306  5/31/03  8/31/03  8/28/03  

B000028  PHG '00—Coming Home  $984,096  6/30/03  9/30/03  10/9/03  

B100021 
 Compass Center  '01 
 Cascade Women's  $  80,012  5/31/03  8/31/03 

Incomplete as 
of 11/20/03 

B100004 
 CCGS  '01—Transition 
 in Place  $  80,861  5/31/03  8/31/03  10/9/03  

Source:  Human Services Department Supportive Housing Program Annual Progress 
Report and Close-Out Tracking Spreadsheet and Grant Project Files, 2003. 

 
As shown in Exhibit 1 above, the Supportive Housing Program completed and submitted annual 
progress reports for two of the five grant projects within the scheduled 90-day deadline.  In 
addition, one annual progress report was completed and submitted shortly after the deadline. 
According to the Regional Office Community Planning and Development Representative, the 
U.S. Department of Housing and Urban Development allows state and local grantees 110 days 
from the grant ending date to submit annual progress reports. 2  Thus, the Supportive Housing 
Program submitted three of the five annual progress reports and close-out information within the 
allowable federal time frame. 
 
However, due to a Project Sponsor (Compass Center) database system failure, the Supportive 
Housing Program did not have sufficient information to complete its annual progress report and 
close-out procedures for the fourth grant within the 90-day deadline or the 110-day allowable 
time frame.  Although the fourth annual progress report was not submitted within the allowable 
time frame, the U.S. Department of Housing and Urban Development also provides Supportive 
Housing Program grantees reporting deadline exceptions in unusual circumstances.  In this case, 
a reporting exception was granted because the database system failure prevented the Project 
Sponsor from accessing the performance data needed for the City to complete and submit its 
annual progress report.  Thus, the Supportive Housing Program submitted annual progress 
reports within the allowed time frames for four of the five grants, achieving an 80 percent 
compliance rate. 
 
We also conducted a qualitative review of the five grant files, and determined the Supportive 
Housing Program consistently adhered to its internal policies and procedures for verification and 

                                                           
2Delayed submission of annual progress reports and close-out information is problematic and requires specialized 
processing, because the federal Line of Credit Control System automatically rejects reimbursement requests 
submitted after 110 days.   
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assessment of the close-out information provided by Project Sponsors (Appendix 1 contains 
summary audit results for each reporting criterion).  The two exceptions were the inconsistent 
completion of the cash disbursement forms required by the City, and the absence of explanatory 
information for some performance criteria. 
 
Federal Regional Office Closes Supportive Housing Program Finding  
 
It should be noted that the State Auditor’s Office findings on the Supportive Housing Program 
were developed shortly after the Regional Office released its report in June 2003.  Thus, the 
Supportive Housing Program did not have sufficient time to fully implement its improved annual 
progress report and close-out procedures.  As of November 2003, however, the Regional Office 
determined that the Supportive Housing Program had achieved substantial progress in 
implementing corrective action in response to ongoing monitoring and reporting issues.  
Noteworthy improvements cited by the Regional Office Community Planning and Development 
Representative included: 
 

Assigning additional staff to assist the Supportive Housing Program with monitoring and 
reporting requirements; 
Developing new annual progress reporting and close-out polices and procedures; 
Disseminating the new policies and procedures to all Project Sponsors; and 
Collaborating with the Regional Office Community Planning and Development 
Representative to meet with the City’s Project Sponsors to improve their awareness of the 
federal requirements and encourage increased compliance. 

 
The Regional Office Community Planning and Development Program Manager formally 
approved the Supportive Housing Program’s new annual progress report and close-out policies, 
and closed its finding in November 2003. 
 
We appreciate the excellent cooperation and collaborative efforts of the Human Services 
Department and Supportive Housing management and staff during the review process.  If you 
have any questions or comments, please contact me at 233-1093, Susan Baugh at 684-3431, or 
Wendy Soo Hoo at 615-1117. 
 
SC:SB:WSH:tlb 
 
cc: Mayor Greg Nickels, City of Seattle 

Jan Drago, President, City Council 
Richard McIver, Chair, City Council Finance and Budget Committee 
Tom Rasmussen, Chair, City Council Housing, Human Services and Health Committee 
Patricia McInturff, Director, Human Services Department 
Alan Painter, Director, Community Services Division 
Andrew Lofton, Chief of Departmental Operations, Mayor’s Office 

 Regina LaBelle, Counsel to the Mayor, Mayor’s Office 
 Aaron Bert, Public Development Authority Coordinator 

 



APPENDIX 1 
MCKINNEY SUPPORTIVE HOUSING PROGRAM 

STATUS OF ANNUAL PROGRESS REPORTING REQUIREMENTS 
 

 
Supportive Housing Program financial and program reporting requirements for five grants were 
analyzed during our in-depth review.  The following exhibit displays whether the five grants 
complied with the U.S. Department of Housing and Urban Development’s established 90-day 
deadline for the submission of expenditure and performance reporting in their Annual Progress 
Reports.  It also displays whether grant Project Sponsors and City program specialists complied 
with additional reporting requirements and internal review procedures established by the Human 
Services Department. 
 

Federally Required Close-Out Expenditure Reporting 
Submit expenditure verification information (to be checked by Human Services 
Department), including: Yes No 
� Final Contractors Invoice Form—Line Item Reimbursement 4 1 

Detailed Statement of Costs 4 1 
Cash Disbursement Form* 1 4 
Matching Funds Tracking Sheet 4 1 

� Completed APR Part 2 Financial Information   
Supportive Services Breakdown (e.g., outreach, education, etc.) 5  
Leasing, Supportive Services, Operating Costs, and Administration 5  

Federally Required Close-Out Performance Reporting 
Submit Program Performance Section of APR, including: Yes No 
� APR cover page signed and dated by designated Project Sponsor official 5  
� Part 1—Project progress section APR, signed and dated by Project Sponsor official   

Projected level of persons to be served at a given point in time 5  
Persons served during the operating year 5  
Project capacity 5  
Non-homeless persons  5  
Age and gender 5  
Veteran status 5  
Ethnicity 5  
Race 5  
Special needs 5  
Prior living situation 5  
Amount and source of monthly income at entry and at exit 5  

 Length of stay in program (of participants who left during operating year) 5  
Reasons for leaving 5  
Destination 5  
Supportive services 5  
Overall program goals—Residential stability 5  
Overall program goals—Increased skills or income  5  
Overall program goals—Greater self-determination 5  
Beds 4 1 
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Human Services Department Internal Expenditure Review 

Department will reconcile Project Sponsor expenditures with Human Services 
Department records and the federal Line of Credit Control System.  Tasks include: 

  

� Attach completed McKinney Grant Reconciliation and Close-Out form to the Project 
Sponsor’s final invoice and route for processing 

4 1 

� Notify accounting department of the last invoice by making a notation on invoice 
routing form 

3 2 

� Forward a copy of the APR Part 2:  Financial Information Sections 18 and 19 to the 
department’s McKinney Coordinator 

5  

Human Services Department Internal Program Performance Review 

� Upon receipt of Part 1 of the APR, reviewer will use the APR checklist to verify 
internal consistency, compare participant data to application and technical 
submission, and make notes regarding progress 

5  

� The APR and completed checklist will be forwarded to the department’s McKinney 
Coordinator, who will attach Sections 18 and 19 to the APR and forward for the 
Human Services Department Director’s signature 

5  

� Final APR will be mailed to HUD within 90 days of project end date (per APR Form 
HUD-40118—two copies will be submitted:  one copy to HUD Headquarters in 
Washington, D.C., and one copy to the CPD Division Director in the local HUD 
Field Office) 

2 3 

� HUD Continuum of Care Close-Out Certification will be mailed to HUD 1 4 
 
 
*Based upon the audit review, the Supportive Housing Program indicated that it would amend its cash disbursement 
form requirement to reflect current practices of allowing Project Sponsors to submit their own account ledgers rather 
than entering the same data on a City form.   
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City of Seattle 
Human Services Department 

December 22, 2003 
 
 
Susan Cohen 
Office of the City Auditor 
700 Fifth Avenue, Room 2410 
Seattle, WA  98104 
 
Subject: McKinney Supportive Housing Program  

Audit Follow-up Review 
 
Dear Ms. Cohen: 
 
The Seattle Human Services Department appreciates the opportunity to review and 
comment on the results of your review of the department’s McKinney Supportive 
Housing Program (SHP).   
 
This HUD funded program provides vital services and housing to hundreds of homeless 
persons in Seattle by linking key supportive services to achieving stable permanent 
housing.  The department’s McKinney program is comprised of approximately 23 
separate grants that are both varied and complex.   
 
The City’s audit review focused on our implementation of an annual progress report and 
close out procedure.  As the report indicates, our system for assuring compliance with 
this HUD requirement was operational by the time of the city’s review.  Our successful 
resolution of this issue directly results from continuing efforts on our part to effectively 
manage complex programs, while maintaining the smooth delivery of important services 
to our neediest citizens.  The audit report is also a testament to the strong network of 
grantee agencies whose dedicated staff are faithful to the goal of delivering good 
programs on behalf of the homeless of Seattle.   
 
I would like to thank Susan Baugh and Wendy Soo Hoo of your staff for their 
professionalism during the review.  We appreciated their helpfulness and courtesy during 
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this process.  In the meantime, if there are any questions or the need for additional 
information, please do not hesitate to contact Eileen Denham of my staff at 206-684-0915. 
 
 
Sincerely, 

 
Patricia McInturff 
Director 
 
cc: Greg Nickels, Mayor, City of Seattle 
 Jan Drago, Chair, City Council Finance, Budget, Business and Labor Committee 
 Nick Licata, Councilmember, City of Seattle 
 Aaron Bert, Public Development Authority Liaison, Department of Finance 
 Regina LaBelle, Counsel to the Mayor, Mayor’s Office 
 Andrew Lofton, Chief of Departmental Operations, Mayor’s Office 
 Alan Painter, Director, HSD / Community Services Division 
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